

Listuguj Mi'gmaq Government Order-In-Council



Chronological no.: 2715	Subject: Upgrade of Drinking Water System	Originated by: Bassem Abdrabou
The Council of the Listuguj Mi'gmaq Government		District Gespe'gewa'gi
Date of duly convened meeting	D M Y 2 5 0 4 2 2	Province Gepeg

WHEREAS: The need for an upgrade and replacement of the current drinking water infrastructure in Listuguj has been identified and approved as per OIC 2618 in order to meet current standards and demand, while also taking into consideration the additional demand associated with the new Listuguj Hills community development in the years to come.

WHEREAS: LMG and Capital & Infrastructure successfully obtained full funding commitment for a total amount of \$7,806,769 through the Department of Indigenous Service Canada (DISC) as per the Project Brief signed by DISC on 1st of February 2021.

WHEREAS: LMG issued a call for tender for the construction of a new water reservoir and water treatment building,

WHEREAS: The Project Consultant Englobe Engineering, verified the tender submissions from Sani-Sable LB Inc. of \$7,281,229.00 and Edgeline Construction Ltd. of \$7,683,439.00 and found no errors. The increased project cost from the initial estimate was confirmed as being subject to recent material cost increases. The lowest bidder, Sani-Sable LB Inc., well experienced in their field are recommended by Englobe Engineering Consultant firm to be awarded this contract.

WHEREAS: LMG and Capital & Infrastructure successfully obtained approval from the Department of Indigenous Service Canada (DISC) to increase the funded amount from \$7,806,796 to \$14,001,446.

WHEREAS: The revised budget of \$14,001,446 has been approved by DISC as of April 21st, 2022.

BE IT THEREFORE RESOLVED:

THAT: Chief and Council approves the recommendations of Capital and Infrastructure to sign the project brief and contract for the lowest compliant bidder Sani-sable LB inc. for \$7,281,229.00

THAT: Council authorizes the Chief Executive Officer and the Directorate of Capital and Infrastructure to do all things necessary and to sign and execute the revised project brief and contract with the lowest compliant bidder

Moved: Gordon Isaac Jr.

Seconded: Chad Gedeon

Abstain: -

Opposed: -

Status: Passed Defeated Tabled

Quorum 7

Ali Barnaby
Councillor Ali Barnaby

Annette Barnaby
Councillor Annette Barnaby

Councillor Brian Jr. Caplin

Chad Gedeon
Councillor Chad Gedeon

Darcy Gray
Chief Darcy Gray

Gordon Isaac Jr.
Councillor Gordon Jr. Isaac

Councillor Dr. Cathy Martin

Councillor George Martin

Sky Metallic
Councillor Sky Metallic

Councillor Wendell Metallic

Councillor Kevin Methot

Alexander Morrison
Councillor Alexander Morrison

Sheila Swasson
Councillor Sheila Swasson

Mi'gmaq Nation